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CORAL BAY BOAT RAMP 

426. Hon VINCENT CATANIA to the parliamentary secretary representing the Minister for Planning 
Infrastructure: 

(1) Will the minister inform the house of the current status of the Coral Bay boat ramp? 

(2) What percentage of the project has been completed? 

(3) Is the project expected to come in on time and under budget? 

(4) Have any financial, contractual or environmental impediments affected the progress of the project? 

(5) Has the Department for Planning and Infrastructure kept the Coral Bay community advised of the status 
of the project? 

Hon ADELE FARINA replied: 
I thank the honourable member for some notice of this question. 

(1)-(5) I am pleased to advise the member that construction of the boating facility is well underway.  The 
access road, car park, offshore island and causeway for the facility are nearing completion, with work 
on the ramps and jetty components to follow.  The works are considered to be about 60 per cent 
complete. 

The project is currently on budget; however, it is running about six weeks behind schedule.  The delay 
has arisen because of community concerns over pollution of the marine park and the quality of the rock 
construction material.  A number of measures were put in place by the Department for Planning and 
Infrastructure, with the support of the Department of Environment and Conservation, to address these 
concerns, including the establishment of a joint environmental management team to oversee and 
monitor the works, especially the environmental impacts; deployment of additional DPI staff to Coral 
Bay to monitor the works; increased monitoring of turbidity and sediment deposition associated with 
the placement of rock; screening the stockpiled material to check/assess its suitability for use; and 
sampling of rock/sediment material and water quality. 

The DPI has also put in place regular public meetings with the Coral Bay community, and project 
update sheets and community newsletters have been distributed regularly to address community 
concerns and provide relevant project information.  The project is expected to be completed by 31 July 
2007. 

 


