
Extract from Hansard 
[COUNCIL — Tuesday, 17 November 2015] 

 p8263a-8263a 
Hon Kate Doust; Hon Helen Morton 

PERTH CHILDREN’S HOSPITAL — JOHN HOLLAND PTY LTD 

1282. Hon KATE DOUST to the minister representing the Treasurer: 

Hopefully I will get an answer, Mr President. 

I refer to the answer to question on notice number 3402 and the following approved variations on the Perth 
Children’s Hospital project: modular design and construction of theatres valued at $2 774 032; basement kitchen 
replanning valued at $218 426; and installation of eastern facade lighting valued at $676 783. 

(1) Why were these three jobs not included in the original plans when the project went to tender? 

(2) Who are the subcontracting firms engaged to undertake all three variations? 

(3) Can the Treasurer confirm that each of the subcontracting firms have been paid appropriately for 
undertaking each of the variations? 

Hon HELEN MORTON replied: 

I thank the member for some notice of the question. 

(1) The modular design and construction of theatres variation is to take advantage of significant 
construction and operational benefits that were made available to the state, post–award of contract, due 
to developments in modular systems. 

The basement kitchen replanning variation is to move from a predominantly re-heat catering solution to 
a fresh food catering solution following the emergence of research, post–award of contract, that 
demonstrated the recovery in a paediatric hospital environment is enhanced when freshly cooked food 
is served to patients. 

The eastern facade lighting variation is to take advantage of the rapid evolution of light-emitting 
diode—LED—lighting technology and to provide additional operational efficiencies. 

(2) The variation amounts reflect the total value of the works in question—numerous individual 
subcontractors are involved. This information has been requested from the managing contractor and 
will be made available once received. 

(3) I refer to the answer provided to part (2). The managing contractor has previously provided assurance, 
evidenced by supporting documentation, that all of its subcontractors have been properly paid under 
their subcontract terms, including in respect of variations. 
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