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Hon Kate Doust; Hon Helen Morton 

PERTH CHILDREN’S HOSPITAL — JOHN HOLLAND GROUP PTY LTD 

1296. Hon KATE DOUST to the minister representing the Treasurer: 
(1) Given that the new Perth Children’s Hospital was scheduled for completion in September 2015, and 

that date has now passed, can the minister advise the new completion date for this project? 

(2) What communications have taken place between the government and John Holland regarding the 
completion date delay? 

(3) What penalties have been imposed on John Holland for the delay? 

(4) What steps have been taken by the government to ensure that contractors and subcontractors are not out 
of pocket because of these delays? 

Hon HELEN MORTON replied: 
I thank the member for some notice of the question. 

(1) The state’s project team is currently working with its managing contractor to update the forecast 
completion date, which will in turn inform the program for the transition to hospital operation in 2016. 

(2) The Minister for Health and the Treasurer have met with the chief executive officer of 
John  Holland  Group and the CEO meets Department of Health and Treasury executives each month to 
review construction progress. The state’s project team interacts with the managing contractor on a daily 
basis. 

(3) Under the contract, the managing contractor is liable for liquidated damages for delays caused by the 
managing contractor. The state has formally reserved its rights to apply liquidated damages. 

(4) The delays have no impact on the managing contractor’s obligations to ensure all of its subcontractors 
are properly paid under the terms of their subcontracts. At the request of the state, the managing 
contractor has provided written assurance to this effect, supported by documentary evidence. 
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