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MANEA COLLEGE, BUNBURY - CONSTRUCTION 

1818. Mr G.M. Castrilli to the Minister for Education and Training 

(1) When was the land for Manea College, being 2 to 3 hectares on the Edith Cowan University (ECU) 
South West Campus Site, identified? 

(2) How was the original $14 million cost of Manea College arrived at, as stated in the 2005-2006 budget? 

(3) Has the College been increased in size from the original intentions/concept in 2005-2006? 

(a) If so, how? 

(4) Has the College been decreased in size from the original intention/concept in 2005-2006? 

(a) If so, how? 

(5) Why was the 2006-2007 budget increased by $3 million for Manea College and how was this figure 
determined? 

(6) Will the Minister outline exactly, with a detailed explanation, all components where the cost increases 
occurred from the original budget of $14 million in 2005-2006. 

(7) What planning of Manea College was completed in 2005-2006 and 2006-2007? 

Mr M. McGOWAN replied: 

(1) The land for Manea College was identified during the early phase of the consultation process in 2005. 

(2) The original allocation of $14 million was based on the cost of a similar scope of work in 2004 
escalated to an anticipated tender date in 2006. 

(3) No.  (a) Not applicable 

(4) No.  (a) Not applicable 

(5&6) Delays associated with the initial investigations and negotiations with the location of the new senior 
college and the consequential escalation in building costs resulted in the need to revise the budget 
allocation.  The revised cost estimate was provided by the architect’s cost planner. 

(7) Investigations and negotiations regarding location, project consultation, the development of a schematic 
design and design development were undertaken in 2005/06 and 2006/07. It is anticipated that 
construction will be commenced in July this year and be completed by January 2009. 

 


