

# PUBLIC

## MOORE RIVER – TIMELINE OF EVENTS

DATE 2003	GOVT/ MINISTER	GINGIN COAST STRUCTURE PLAN	SUBDIVISION	LPS/ SCHEME
Mar 95				Land zoned for 'urban development' (Amd 22 to TPS No. 8)
Jan 03	20 – Cabinet decision not to support Breton Bay			
Feb 03				11 – Minister grants consent to advertise draft scheme, including residential zone south of Moore River and without Breton Bay.
Jun 03		24 – WAPC adopts draft for public comment (incl urban dev zone)		
Oct 03			27 – Subdivision received for Stage 1	24 – draft scheme and strategy advertised until 23 Jan 04
Dec 03		Minister approves release for advertising - 120 days		
Jan 04				23 – Advertising of draft LPS and TPS 9 closes
Mar 04	16 – Minister requests WAPC review ODP			
Apr 04	22 – Chairman requests meeting with Minister to discuss Moore R.	30 – advertising period closes		
Jun 04	29 – meeting with Minister, Chairman, Department CEO and senior staff to discuss Moore River			15 – Shire resolves to adopt final LPS/ TPS 9 and forwards to WAPC (rec'd 21)
Aug 04		9 – Workshop with Community Advisory group		
Sep 04			21 – SPC refuses proposed subdivision on basis that it's inconsistent with proposed structure plan and SPP 3	
Nov 04			19 – Appeal 277 of 2004 lodged 26 – Minister "calls in" appeal	
Dec 04		21 – WAPC adopts "final" structure plan (without residential zone)		

DATE 2003	GOVT/ MINISTER	GINGIN COAST STRUCTURE PLAN	SUBDIVISION	LPS/ SCHEME
Jan 05		Minister requests re-advertising of Moore River changes		
Feb 05			3 – mediation conference	
Mar 05		WAPC seeks submissions on Moore R issue		
Apr 05		8 – closing date for submissions	28 – meeting with Kevin Sproat to discuss sustainability	
May 05			5 – mediation conference	
Jun 05		22 – CAG meeting at Guilderton	30 – mediation conference	
Jul 05		22 – Steering cttee recommends WAPC adopt plan		
Aug 05			2 – directions hearing	
Oct 05		25 - WAPC adopts final GCSP	11 – directions hearing	
Nov 05	15-16 – matter raised in Parliament, Premier commits to alternative decision maker due to previous dispute between Minister and proponent. Designated Jon Ford as alternative Minister.			
Dec 05			1- directions hearing 20 – meeting with SSO to discuss appeal	
Jan 06			30 – directions hearing	
Feb 06		Structure Plan published		14, 21 – considered by SPC – recommendation to Minister to re-advertise scheme as modifications are substantial (ie. removing 'urban development')
Apr 06	9 – new TP&D Act			
May 06			2 – directions hearing	
Jun 06			29 – directions hearing	

DATE 2003	GOVT/ MINISTER	GINGIN COAST STRUCTURE PLAN	SUBDIVISION	LPS/ SCHEME
Aug 06			8 - compulsory conference	9 – A/Minister (MacRae) considers draft scheme – directs Shire to readvertise the scheme and strategy minus the urban development zone.
Sep 06			1 – revised plan hearing 8 – directions hearing	
Nov 06			27 – HEARING	7 Shire resolves to take no action until indemnity received from State Govt. should Council be sued by the proponent.
May 07			1 SAT decision. Appeal dismissed and recommended to Minister who had called it in. 25 - Supreme Court Appeal lodged	
Aug 07				Received advice from SSO regarding a way forward via amendment to the Regs.
Mar 08			4-5 - Appeal listed for hearing. Dates vacated on basis that proponent was discussing a compromise with Minister.	
June 08	meeting with Minister's COS to discuss alternative approaches.			
Sep 08	new Government			
June 09	Minister for Planning announces Govt recognition of zoning.			