
Extract from Hansard 
[ASSEMBLY — Tuesday, 8 November 2016] 

 p7637b-7637b 
Mr Roger Cook; Mr John Day 

PERTH CHILDREN’S HOSPITAL — PRACTICAL COMPLETION 
850. Mr R.H. COOK to the Minister for Health: 
I refer to comments made by the director general of Health that he was expecting advice last week on the date of 
practical completion of Perth Children’s Hospital and also that it would take up to 14 weeks from the date of 
practical completion before the hospital could be opened. What is the date of practical completion of 
Perth Children’s Hospital, and is it true that with the commissioning and time lines advised by the director 
general, it will be physically impossible for the hospital to open before the end of this year? 
Mr J.H.D. DAY replied: 
The member’s question probably would have been better directed to the Treasurer, as Perth Children’s Hospital 
is, unfortunately, still a construction project and is not as yet a hospital. However, I am happy to answer the 
question. It is certainly very frustrating for everybody involved that the completion of this project has taken so 
long, and it is very disappointing for the government and for all those working within the health system, in 
particular at Princess Margaret Hospital for Children, who have wanted to make the move for quite a number of 
months. The Premier and I, in good faith and based on the best advice that we had available, made an 
announcement in June that we expected the first phase of the hospital operations to have commenced by now. 
The most recent advice that we have had from John Holland, the managing contractor, is that the expected 
practical completion date is 30 November, much later than we would have liked; however, it is still working on 
particular issues, including elevated lead levels in the water supply. That is the most recent advice that we have 
had. Unfortunately, this date has moved far too often, and the health system will await further advice from the 
Office of Strategic Projects, through the Treasurer, in relation to when the actual practical completion will be, 
but that is the indicative date we have been given by John Holland. 
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